COLORADO DEPARTMENT OF TRANSPORTATION Page 1
ESTIMATE RUN 11/14/2008

ESTIMATE SUMMARY 12:07:54
CONTID: C15544 ESTIMATE NO: 0001 PROG SPEC YR:2005
PCN: 15544-BID COFRS REPORTING CATEGORY: 1 FACS REF NO:
CONTRACT DESCRIPTION: TIME CHARGED: 2.0 DAYS TIME ALLOW: 40 WORK DAYS
SH 83 3-LANE AND TURN LANE IMP PERCENT TIME: 5.00 ORIG TIME ALLOW: 40 WORK DAYS
PROJECT NO: SHE0831-102
SH 83 3-LANE AND TURN LANE IMP
NAME OF ROAD: 083A
PROJECT COUNTIES: DOUGLAS, REGION 1
CONTRACTOR:
SCOTT CONTRACTING INC. PAY PERIOD ENDING 11/14/2008 DATE TIME STARTED 08/12/2008
9540 E. 104th Avenue DATE LET 07/24/2008 DATE WORK BEGAN
DATE AWARDED 07/29/2008 DATE TIME STOPPED
DATE CONTRACT EXECUTED 08/12/2008 DATE ACCEPTED
Henderson CO 80640 303/279-0900 DATE NOTICE TO PROCEED 08/12/2008
CURRENT TOTAL THIS ESTIMATE
CURRENT PROJECT AMT: $ 387,295.35 PARTICIPATING $ 328,493.03 $ 328,493.03
AWARD PROJECT AMT: $ 335,314.35 NON-PARTICIPATING 0.00 0.00
PERCENT COMPLETE: 84.82% TOTAL EARNINGS 328,493.03 328,493.03
FUNDS AVAILABLE: $ 58,802.32 STOCKPILED MATERIALS 0.00 0.00
GROSS EARNINGS 328,493.03 328,493.03
TOTAL CLAIMS: $ 0.00 RETAINAGE -5,029.72 -5,029.72
SECURITIES ENCUMBERED 0.00 0.00
NET EARNINGS 323,463.31 323,463.31
LIQUIDATED DAMAGES 0.00 0.00
AUTOPAY ADJUSTMENT 0.00 0.00
AMOUNT DUE 323,463.31 323,463.31
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 323,463.31

APPROVED FOR PAYMENT BY

PROJECT COMMENT :

ESTIMATE COMMENT:
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PCN: 15544-BID ESTIMATE RUN 11/14/2008
PROJECT: SHE0831-102 ESTIMATE NO: 0001 12:07:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0005 201-00000  CLEARING AND GRUBBING 1.000 0.000
LS 1.000 2,000.00
2,000.00000 1.000 2,000.00
0010 202-00000  *REMOVAL OF STRUCTURES AND OBSTRUCTIONS 1.000 0.000
LS 1.000 700.00
700.00000 1.000 700.00
0015 202-00090  *REMOVAL OF DELINEATOR 4.000 0.000
EACH 4.000 21.00
5.25000 4.000 21.00
0020 202-00200  REMOVAL OF SIDEWALK 29.000 0.000
SY 29.000 348.00
12.00000 29.000 348.00
0025 202-00203  REMOVAL OF CURB AND GUTTER 71.000 0.000
LF 71.000 337.25
4.75000 71.000 337.25
0030 202-00206  REMOVAL OF CONCRETE CURB RAMP 7.000 0.000
SY 7.000 140.00
20.00000 7.000 140.00
0035 202-00220  REMOVAL OF ASPHALT MAT 338.000 0.000
sY 338.000 3,380.00
10.00000 338.000 3,380.00
0040 202-00240  *REMOVAL OF ASPHALT MAT (PLANING) 472.000 0.000
SY 472.000 4,248.00
9.00000 472.000 4,248.00
0045 202-00250  *REMOVAL OF PAVEMENT MARKING 5,543.000 0.000
SF 4,847.000 6,301.10
1.30000 4,847.000 6,301.10
0050 202-00750  *REMOVAL OF LUMINAIRE 1.000 0.000
EACH 1.000 240.00
240.00000 1.000 240.00
0055 202-00810  *REMOVAL OF GROUND SIGN 10.000 0.000
EACH 10.000 1,320.00

132.00000 10.000 1,320.00
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PCN: 15544-BID ESTIMATE RUN 11/14/2008
PROJECT: SHE0831-102 ESTIMATE NO: 0001 12:07:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0060 202-00821 *REMOVAL OF SIGN PANEL 6.000 0.000
EACH 6.000 480.00
80.00000 6.000 480.00
0065 202-00840 *REMOVAL OF TRAFFIC SIGNAL POLE 1.000 0.000
EACH 1.000 925.00
925.00000 1.000 925.00
0070 202-00842 *REMOVAL OF MAST ARM 1.000 0.000
EACH 1.000 685.00
685.00000 1.000 685.00
0075 203-00010 UNCLASSIFIED EXCAVATION (COMPLETE IN PLACE) 699.000 0.000
cY 699.000 4,194.00
6.00000 699.000 4,194.00
0080 203-01597 *POTHOLING 24.000 0.000
HOUR 24.000 4,800.00
200.00000 24.000 4,800.00
0085 208-00002 *EROSION LOG (12 INCH) 250.000 0.000
LF 250.000 1,062.50
4.25000 250.000 1,062.50
0090 208-00020 *SILT FENCE 700.000 0.000
LF 700.000 595.00
0.85000 700.000 595.00
0095 210-00810 *RESET GROUND SIGN 2.000 0.000
EACH 2.000 1,000.00
500.00000 2.000 1,000.00
0100 210-00815 *RESET SIGN PANEL 5.000 0.000
EACH 5.000 400.00
80.00000 5.000 400.00
0105 210-00830 *RESET TRAFFIC SIGNAL FACE 3.000 0.000
EACH 3.000 516.00
172.00000 3.000 516.00
0110 210-00860 *RESET PEDESTRIAN PUSH BUTTON 3.000 0.000
EACH 3.000 270.00

90.00000 3.000 270.00
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PROJECT: SHE0831-102 ESTIMATE NO: 0001 12:07:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE
CAT NO0200 ROADWAY
0115 210-00865 *RESET PEDESTRIAN SIGNAL HEAD 2.000 0.000
EACH 2.000 410.00
205.00000 2.000 410.00
0120 210-00890 *RESET INTERSECTION DETECTION SYSTEM (CAMERA) 1.000 0.000
EACH 1.000 880.00
880.00000 1.000 880.00
0125 212-00006 *SEEDING (NATIVE) 1.600 0.000
ACRE 1.600 760.00
475.00000 1.600 760.00
0130 212-00032 *SOIL CONDITIONING 1.600 0.000
ACRE 1.600 3,040.00
1,900.00000 1.600 3,040.00
0135 213-00002 *MULCHING (WEED FREE HAY) 1.600 0.000
ACRE 1.600 680.00
425.00000 1.600 680.00
0140 213-00061 *MULCH TACKIFIER 100.000 0.000
1B 100.000 215.00
2.15000 100.000 215.00
0145 216-00041 *SOIL RETENTION BLANKET (STRAW/COCONUT) 1,510.000 0.000
sy 100.000 142.00
1.42000 100.000 142.00
0150 304-06007 AGGREGATE BASE COURSE (CLASS 6) 312.000 0.000
cy 312.000 14,040.00
45.00000 312.000 14,040.00
0155 403-00720 HOT MIX ASPHALT (PATCHING) (ASPHALT) 25.000 0.000
TON 25.000 3,750.00
150.00000 25.000 3,750.00
0160 403-34741 HOT MIX ASPHALT (GRADING SX) (75) (PG 64-22) 555.000 0.000
TON 518.000 47,656.00
92.00000 518.000 47,656.00
0165 411-10255 EMULSIFIED ASPHALT (SLOW-SETTING) 156.000 0.000
GAL 156.000 351.00
2.25000 156.000 351.00
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PCN: 15544-BID ESTIMATE RUN 11/14/2008
PROJECT: SHE0831-102 ESTIMATE NO: 0001 12:07:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0170 503-00036 *DRILLED CAISSON (36 INCH) 19.000 0.000
LF 19.000 5,320.00
280.00000 19.000 5,320.00
0175 608-00000 CONCRETE SIDEWALK 25.000 0.000
sY 25.000 875.00
35.00000 25.000 875.00
0180 608-00010 CONCRETE CURB RAMP 8.000 0.000
sy 8.000 800.00
100.00000 8.000 800.00
0185 608-00015 TRUNCATED DOMES 12.000 0.000
SF 12.000 324.00
27.00000 12.000 324.00
0190 609-21020 CURB AND GUTTER TYPE 2 (SECTION II-B) 70.000 0.000
LF 70.000 840.00
12.00000 70.000 840.00
0195 613-00201 *2 INCH ELECTRICAL CONDUIT (JACKED) 300.000 0.000
LF 300.000 2,850.00
9.50000 300.000 2,850.00
0200 613-00301 *3 INCH ELECTRICAL CONDUIT (JACKED) 900.000 0.000
LF 900.000 10,125.00
11.25000 900.000 10,125.00
0205 613-01300 *3 INCH ELECTRICAL CONDUIT (PLASTIC) 780.000 0.000
LF 780.000 7,605.00
9.75000 780.000 7,605.00
0210 613-07000 *PULL BOX (SPECIAL) 2.000 0.000
EACH 2.000 1,220.00
610.00000 2.000 1,220.00
0215 613-07060 *PULL BOX (18"X30"X18") DEEP 3.000 0.000
EACH 3.000 2,460.00
820.00000 3.000 2,460.00
0220 613-10000 *WIRING 1.000 0.000
LS 1.000 6,800.00

6,800.00000 1.000 6,800.00
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CAT NO0200 ROADWAY
0225 613-70250 *LUMINAIRE HIGH PRESSURE SODIUM (250 WATT) 1.000 0.000
EACH 1.000 840.00
840.00000 1.000 840.00
0230 614-00011 *SIGN PANEL (CLASS I) 45.000 0.000
SF 45.000 945.00
21.00000 45.000 945.00
0235 614-70336 *TRAFFIC SIGNAL FACE (12-12-12) 5.000 0.000
EACH 5.000 4,250.00
850.00000 5.000 4,250.00
0240 614-81145 *TRAFFIC SIGNAL-LIGHT POLE STEEL (1-45 FOOT MAST ARM) 1.000 0.000
EACH 1.000 21,000.00
21,000.00000 1.000 21,000.00
0245 614-87406 *FIBER OPTIC CABLE (SINGLE MODE) (6 STRANDS) 1,950.000 0.000
LF 1,900.000 5,035.00
2.65000 1,900.000 5,035.00
0250 614-87506 *SPLICE FIBER OPTIC CABLE (6 STRAND) 2.000 0.000
EACH 2.000 1,680.00
840.00000 2.000 1,680.00
0255 614-87606 *TERMINATE FIBER OPTIC CABLE (6 STRAND) 12.000 0.000
EACH 12.000 8,700.00
725.00000 12.000 8,700.00
0260 625-00001 CONSTRUCTION SURVEYING (HOURLY) 32.000 0.000
HOUR 32.000 6,240.00
195.00000 32.000 6,240.00
0265 626-00000 *MOBILIZATION 1.000 0.000
LS 1.000 27,000.00
27,000.00000 1.000 27,000.00
0270 627-00011 *PAVEMENT MARKING PAINT (WATERBORNE) 20.000 0.000
GAL 5.600 212.80
38.00000 5.600 212.80
0275 627-01010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE I) (INLAID) 668.000 0.000
SF 668.000 7,682.00
11.50000 668.000 7,682.00
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0280 627-02010 *PREFORMED PLASTIC PAVEMENT MARKING (TYPE II) (INLAID) 419.000 0.000
SF 197.000 2,462.50
12.50000 197.000 2,462.50
0285 627-30324 *PREFORMED PLASTIC PAVEMENT MARKING (WORD-SYMBOL) 570.000 0.000
(TYPE I)
SF 433.500 6,285.75
14.50000 433.500 6,285.75
0290 627-30331 *PREFORMED PLASTIC PAVEMENT MARKING (XWALK - STOP 2,082.000 0.000
LINE)
SF 966.000 10,143.00
10.50000 966.000 10,143.00
0295 627-30405 *PREFORMED THERMOPLASTIC PAVEMENT MARKING 300.000 0.000
(WORD-SYMBOL)
SF 300.000 4,050.00
13.50000 300.000 4,050.00
0300 627-30410 *PREFORMED THERMOPLASTIC PAVEMENT MARKING (XWALK-STOP 2,635.000 0.000
LINE)
SF 2,635.000 25,032.50
9.50000 2,635.000 25,032.50
0305 630-00000 FLAGGING 160.000 0.000
HOUR 128.500 2,859.13
22.25000 128.500 2,859.13
0310 630-00007 TRAFFIC CONTROL INSPECTION 16.000 0.000
DAY 0.000 0.00
64.00000 0.000 0.00
0315 630-00012 TRAFFIC CONTROL MANAGEMENT 40.000 0.000
DAY 40.000 23,400.00
585.00000 40.000 23,400.00
0320 630-80335 BARRICADE (TYPE 3 M-A) (TEMPORARY) 2.000 0.000
EACH 0.000 0.00
42.00000 0.000 0.00
0325 630-80341 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 12.000 0.000
EACH 9.720 972.00
100.00000 9.720 972.00
0330 630-80342 CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 80.000 0.000
EACH 64.800 8,100.00
125.00000 64.800 8,100.00



CONTID: C15544 COLORADO DEPARTMENT OF TRANSPORTATION Page 8

PCN: 15544-BID ESTIMATE RUN 11/14/2008
PROJECT: SHE0831-102 ESTIMATE NO: 0001 12:07:54
CURRENT PREV QTY/ AMOUNT
REF ITEM ITEM QUANTITY/ QTY THIS PERIOD THIS CUMULATIVE
NO. NO. DESCRIPTION UNITS QTY TO DATE PERIOD AMOUNT
UNIT PRICE

CAT NO0200 ROADWAY

0335 630-80355 PORTABLE MESSAGE SIGN PANEL 2.000 0.000
EACH 1.800 3,780.00
2,100.00000 1.800 3,780.00
0340 630-80358 ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C 2.000 0.000
TYPE)
EACH 1.800 765.00
425.00000 1.800 765.00
0345 630-80360 DRUM CHANNELIZING DEVICE 100.000 0.000
EACH 90.000 3,330.00
37.00000 90.000 3,330.00
0350 630-80380 TRAFFIC CONE 250.000 0.000
EACH 225.000 2,362.50
10.50000 225.000 2,362.50
0355 630-80510 *MOBILE PAVEMENT MARKING ZONE 1.000 0.000
LS 0.000 0.00
1,075.00000 0.000 0.00
0360 630-85040 IMPACT ATTENUATOR (TRUCK MOUNTED ATTENUATOR) 1.000 0.000
(TEMPORARY)
EACH 0.900 5,760.00
6,400.00000 0.900 5,760.00
0365 700-70010 F/A MINOR CONTRACT REVISIONS 15,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0370 700-70012 F/A ASPHALT PAVEMENT INCENTIVE 2,350.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0375 700-70016 F/A FUEL COST ADJUSTMENT 1,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0380 700-70023 F/A ON-THE-JOB TRAINEE 200.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
0385 700-70028 F/A ESB PROGRAM 5,000.000 0.000
FA 0.000 0.00

1.00000 0.000 0.00
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CAT NO0200 ROADWAY
0390 700-70380 F/A EROSION CONTROL 5,000.000 0.000
FA 0.000 0.00
1.00000 0.000 0.00
CAT 0200 CURRENT AMT $ 386,795.35 $ 327,993.03% 327,993.03
CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS
0395 620-00020 SANITARY FACILITY 1.000 0.000
EACH 1.000 500.00
500.00000 1.000 500.00
CAT 0400 CURRENT AMT $ 500.00 $ 500.00$ 500.00
PROJECT TOTAL CURRENT AMT $ 387,295.35 $§ 328,493.03 % 328,493.03



